

FY 2023-2024 Road Paving Plan - Highway District 3

Tulsa County hopes to have these completed by the end of 2023 along with the other ongoing maintenance projects.



| Project List | Prep / Notes | Status | PCI | Rehab Method |
|--|---|--------|-----|-------------------------------------|
| 141st St S - Peoria to Lewis (1-Mile) | | | | Patch & Chip Seal |
| 211th from Memorial to Sheridan (1-Mile) | | | | Patch & Chip Seal |
| 171st from Lewis to Memorial (4-Miles) | | | | Patch & Chip Seal |
| 111th from Sheridan to Memorial (1-Mile) | | | | Overlay |
| 121st St S - Sheridan to Memorial (1-Mile) | | | | Roadway Lift, Patch & Thin Overlay* |
| 181st from Lewis to Memorial (5-Miles) | | | | Patch & Chip Seal |
| Memorial from 181st to 211 (3-Miles) | | | | Patch & Chip Seal |
| 26th W Ave - 161st St to 151st St | Apartments Completed, however this road is Tulsa County's western boundry (Creek County?) | | 36 | Double Chip |
| Utica Ave - South of 141st St S | Could do this one with D3 forces | | | Overlay |
| 211th St S west of Sheridan[dead end] | Serves only 3 houses. Leave Gravel Road. | | | chip/seal |

Big Project List:

| | | | | |
|---|---------------------------|--|--|-----------------------|
| 161st E Ave & 171st St S - Vision Projects | Force Account Projects!!! | | | FDR / Patch & Overlay |
| 101st St S & Garnett Rd - STP Grant & Four-to-Fix | Intersection Widening | | | |